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CCR No. 97-0763 Logged Date 5/7/97 Rev. Request Type

Priority Routine Urgent Emergency X Affected Release B Change Class

Title (description)
Phobos machine should be brought up to Release B baseline standard build machine.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
Phobos machine is currently not configured as a Release B baseline standard build machine.

(compiler header files and all COTS products header file are installed in standard places. Contact Jim Weller for further info)

Proposed Solution
There may be other things required for building than the listed above.  Please ensure that the machine is fully upgraded to a build
machine.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: 3 months None Other

Additional LOC Man-Months

Materials

Originator S. Husain
Signature Date

Office AO Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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